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MCAS EL TORO

DEPARTMENT OF THE NAVY SSIC #5090.3
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92122-5180

5090
Ser 06CC.DG/0520
15 May 2001

Ms. Nicole Moutoux

U.S. Environmental Protection Agency
Region IX, (SFD 8-2)

Hazardous Waste Management Division
75 Hawthorne Street

San Francisco, CA 94105-3901

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-1
(SITES 18), AND (OU)-2A (SITE 24), MARINE CORPS AIR STATION (MCAS)
EL TORO

Dear Ms. Moutoux:

This letter is sent to request an extension to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for Primary Documents. Operable Units (OU)-
1 and (OU)-2A require a revised milestone deliverable date for the Draft Record of
Decision, as previously discussed with the BCT, and as outlined in the most recent
extension request dated 01 May 2001. Enclosure (1) is a copy of the Orange County
Water District (OCWD) and Irvine Ranch water District IRWD) response to the 26 April
2001 joint SOUTHWESTDIV & Navy Litigation Office letter sent to the water districts.
Enclosure (2) presents our FFA schedule with the revised primary milestones
incorporated. This request will extend the deliverable date for the Draft Record of
Decision by six and a half months, and is made pursuant to Sections 9.2 (a) (10.1 (k))
and 9.2 (g) of the FFA.

The 01 May, 2001 extension request outlined the need for additional time in order to
solicit a response from IRWD and OCWD to determine their commitment to obtaining
final Water District board decisions from their respective agencies, at their June
meetings. The text of enclosure (1) provides the desired joint response as they state
“In answer to your letter of April 26, 2001, staff intends to have approval or rejection of
the Settlement Agreement and SGU Agreement by June 22, 2001, by both the OCWD
and the IRWD Board.”

The “Preliminary Draft Final Proposed Plan”®, which was provided as the FFA primary
deliverable, was submifted to the BCT on 11 August 2000, and commented upon.
These comments have been incorporated and have undergone internal review. As the
DOJ has expressed quite clearly in the past, however, those remaining portions of the
Proposed Plan which relate to the Settlement Agreement are not to be incorporated into
the Proposed Plan or distributed until the Settlement Agreement itself has been



approved by the Water Districts, and then goes up through the DOJ chain of command
for final action. To minimize the impact of this requirement, we plan to provide the Draft
Final Proposed Plan to the DOJ for their final review while they are undertaking their
final review of the Settlement Agreement. Given that the BCT has reviewed the
document except for the settlement language portion and the incorporation of their
previous comments, and as discussed in the 14 December 2000 conference call, BCT
review time of the Proposed Plan could be shortened to two weeks.

Applying the settlement steps that remain to dates, the Water Districts should have
met with their Boards by 19 June 2001. Water District signature on the Settlement
Agreement will also need to be obtained at this time, for which 3 additional days have
been allotted taking the schedule to 22 June 2001. The document will then be
forwarded for final DOJ review which, given a new Administration and personnel, is
estimated at six weeks, taking the schedule to 03 August 2001. The remaining
milestones are as indicated below.

Activity Action Complete Date
Issue Draft Final PP 03 August 2001
BCT Review of DF PP 17 August 2001
Incorporate Comments, SWDIV Final
Review, Print, Mail 07 September 2001
Public Comment Period 10 October 2001
Public Meeting ' 26 September 2001 (tentative)
Prepare Responsiveness Summary 07 November 2001
Issue Draft ROD to BCT 28 November 2001
Issue Responsiveness Summary to BCT 28 November 2001

Please note that the schedule above only reflects a 30 day public comment period.
While we hope for this to be the true duration, there is the very strong likelihood that an
extension to 60 days will be asked for. Should this be the case, an additional FFA
extension request will be submitted to the BCT at that time.

As a result of the time involved in reaching what is hoped to be final concurrence by
the Water Districts on the now finalized Settlement Agreement language, we request a
six and a half month extension for the Draft ROD for (OU)-1 and (OU)-2A. As such, the
proposed date for submitting the Draft ROD will change from 15 May 2001 to 28
November. Given the magnitude, complexity and interest in these documents, we truly
believe that this full amount of time will be needed, but in working with the BCT, will
expedite with every available opportunity. Further, we remain hopeful that the current
negotiated approach will be implemented, but as mentioned in the 26 April 2001 joint
SOUTHWESTDIV & Navy Litigation Office letter, we are prepared to work with the BCT
to move forward with CERCLA remedy selection process without the IDP.



Thank you in advance for your support for what is expected to be the last lengthy
extension request. Please call me at (619) 532-0784 should you have any questions,

or need additional information.
Sincerely,
(e 34O

DEAN GOULD

Base Realignment and Closure
Environmental Coordinator

By direction of the Commander

Enclosure: 1. OCWD Letter dated May 8, 2001
2. Appendix A FFA Schedule of Submittals

Copy to: (w/encl)
Mr. John Scandura, DTSC
Ms. Patricia Hannon, Cal RWQCB, Santa Ana Region
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Mey 8, 2001

Hslen D. Rosen, Assistant Director
Navy Litlgation Cffice

Office of tha General Counsael

720 Kennon Street SE, Rm. 233
Washington Navy Yard, DC 20874-5013

Rex Callaway, Assaoclate Counsel
(Environmental) Southwest Dlvision
Office of Caunsel (Code 09C.RC)
Naval Facllitles Enginegering Command
1220 Pacific Highway '

San Diego;, CA 92132-5180

Re: Farmer Marine Corps Alr Statlon (MCAS) El Toro and
irvine Desalter Project (IDP) Settiement Agrasment

Dear Hslen and Rex:

, In answer to your lstter of Aprll 26, 2001, staff intends to have
approval or rejaction of the Settlement Agreement and SGU Agreement by
Juna 22, 2001, by both the OCWD Board and the IRWD Board. We ara
thersfora in support of your request far a further extension from the
Federal Facilities Agreement (FFA) regulators relating to the IDP
settlemant negotiations,

P.O. Box 8300, Fountain Valley, £A 82728.5300 « 10800 Ello Avenua. Fountaln Valley, CA 82708
Tolophone (714) 876-9200  Fax (714) 578-9372  Wob Pago www.cewd.com

MAY 18 2081 28:18 PRGE. B2



- . BENT BY:Orange County WD N IR e e

Halen D. Rosen
Rex Callaway
May 8, 2001
Peage Two

We look forward to concluding this. mattar one way or the other.
Very truly yours,
- ORANGE COUNTY WATER DISTRICT
Clot &= foty

Clark F. Ide
General Counssl

LOEB & LOEB

Mglissa MoKeith
Attarney for [RWD

CFl/mak

cer  Malissa McKaith - Attorney for IRWD
William R. Mllls Jr. - OCWD
Paul Jones - IRWD '
Steva Conkiln - OCWD
Richard Bell - IRWD
Roy Herndon - QCWD
Greg Heiertz ~ IRWD

edocumeniiDi\Rosan ~ Sallis Agmt & SGU Agmt
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Operable Unit (OU)-1: Site 18

05/15/01

Phase I Tech Memo
Draft Phase II Work Plan
Draft Remedial Investigation

Draft Interim Action Feasibility Study
Draft Final Interim Action Feasibility Study

*Agency Approval of Draft Final

*Response to Regulatory Draft Final Comments

Draft Proposed Plan
*re-Draft Proposed Plan
3™ Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

QU-2A: Site 24 (Vadose Zone)

Phase I Tech Memo

Draft Phase II Work Plan

Start Phase II Field Work
Draft Remedial Investigation
Draft Feasibility Study

Draft Proposed Plan

Draft Record of Decision
Draft Final Record of Decision

Draft Remedial Design/Remedial Action Work Plan 6 Jan 98

Draft Final Remedial Design

Draft Construction Quality Assurance Plan
Draft Construction Quality Control Plan

Draft Contingency Plan
Draft Project Closeout Report

QU-2A: Site 24 (Groundwater)

Phase I Tech Memo

Draft Phase IT Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Feasibility Study

Draft Final Feasibility Study
*Agency Approval of Draft Final
Draft Proposed Plan

2™ Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

OU-2B: Sites2 & 17

Phase I Tech Memo

Draft Phase II Work Plan

Start Phase II Field Work

Draft Remedial Investigation
Draft Final Remedial Investigation
Draft Feasibility Study

Draft Final Feasibility Study

Draft Proposed Plan

APPENDIX A (05 1501)

APPENDIX A
MCAS El Toro Schedule
Current New Change in
Completion Dates Completion Dates Dates
7 May 93 No Change
9 Nov 93 No Change
30 Dec 94 No Change
15 Oct 95 No Change
9 Aug 96 No Change
11 Oct 96 No Change
15 Jan 98 No Change
18 Dec 95 No Change
24 Nov 98 No Change
31 Mar 00 No Change
11 Aug 00 No Change
15 May 01 28 Nov 01 +6 Mos, 2 Wks
7 May 93 No Change
20 Mar 95 No Change
20 Jul 95 " No Change
20 Feb 96 No Change
9 Aug 96 No Change
11 Mar 97 No Change
1 Jul 97 No Change
24 Sep 97 No Change
No Change
11 Aug 98 No Change
11 Aug 98 No Change
11 Aug 98 No Change
11 Aug 98 No Change
22 Apr 02 No Change
7 May 93 No Change
20 Mar 95 No Change
20 Jul 95 No Change
20 Feb 96 No Change
9 Aug 96 No Change
5 Dec 97 No Change
23 Mar 98 No Change
24 Nov 98 No Change
31 Mar 00 No Change
11 Aug 00 No Change
15 May 01 28 Nov 01 +6 Mos, 2 Wks
7 May 93 No Change
20 Mar 95 No Change
20 Jul 95 No Change
20 Mar 96 No Change
6 Sep 96 No Change
6 Sep 96 No Change
18 Mar 97 No Change
18 Sep 97 No Change
Page 1 of 2 Encl. (2)



05/15/01

APPENDIX A
MCAS El Toro Schedule
Current New Change in
OU-2B: Sites 2 & 17 (continued) Completion Dates ~ Completion Dates Dates
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Nov 98 No Change
Draft Final Record of Decision 17 Jun 99 No Change
OU-2C: Sites3 & 5
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Apr 96 No Change
Draft Final Remedial Investigation 8 Oct 96 No Change
Draft Feasibility Study 8 Oct 96 No Change
Draft Final Feasibility Study 13 Feb 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 15 Mar 99 No Change
Draft Final Record of Decision 15 May 01 14 Nov 01** +6 Months
OU-3: Sites 4, 6,9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 - N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change
OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
Draft Feasibility Study (FS) 10 Jul 97 No Change
Draft Final Feasibility Study 13 Jan 98 No Change
*Agency Approval of Draft Final 22 Jun 98 No Change
Draft Proposed Plan 28 Jul 98 No Change
Draft Final Proposed Plan 17 Mar 99 No Change
Draft Record of Decision 7 Jun 99 No Change
OU-3: Sites 7 & 14
Draft Remedial Investigation 7 Sep 99 No Change
Draft Feasibility Study N/A No Change
Draft Proposed Plan 9 Mar 00 No Change
Draft Record of Decision 22 Nov 00 No Change
OU-3: Site 16
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 18 Feb 00 No Change
Draft Proposed Plan 23 May 01 No Change
Draft Record of Decision 09 Nov 01 No Change
OU-3: Site 1
Draft Remedial Investigation 19 Feb 02 No Change
Draft Feasibility Study 07 Dec 02 No Change
Draft Proposed Plan 19 Mar 03 No Change
Draft Record of Decision 26 Aug 03 No Change

This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable
** Justification provided under separate cover

APPENDIX A (05 15 01) Page 2 of 2 Encl. (2)



